
 
123 Tice Boulevard, Suite 205 
Woodcliff Lake, New Jersey  07677 
Phone 201.930.9890 
Fax 201.930.9805 

I:\Projects\Newtown_Creek\Deliverables\Monthly Progress Reports\MPR036_June_2014\NewtownCreek_MPR036_June2014_final.docx 

 
July 10, 2014 
 
VIA ELECTRONIC AND U.S. MAIL 
 

Ms. Caroline Kwan 
Remedial Project Manager  
Special Projects Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency, Region 2 
290 Broadway, 20th Floor 
New York, New York  10007-1866 
 
Re: Progress Report No. 36 – June 2014 
 Newtown Creek Remedial Investigation/Feasibility Study  
 
Dear Ms. Kwan: 
 
Anchor QEA is submitting this monthly progress report for the Newtown Creek Remedial 
Investigation/Feasibility Study (RI/FS) on behalf of the Newtown Creek Group (NCG) 
Respondents to the Administrative Settlement Agreement and Order on Consent (Settlement 
Agreement or AOC).  As set forth in Section 42 of said Settlement Agreement, this progress 
report is divided into the following areas: 

1. Actions taken to comply with the Settlement Agreement during the previous month 
2. Results of sampling and tests and all other data received by Respondents to the 

Settlement Agreement during the previous month 
3. Problems encountered and anticipated problems, actual or anticipated delays, and 

solutions developed and implemented to address actual or anticipated problems 
or delays 

4. Work planned for the next 2 months with schedules relating to the overall project 
schedule for RI/FS completion 
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1. Actions Taken to Comply with Settlement Agreement during Previous Month 

• Several technical exchanges and discussions regarding the preparation and finalization 
of the Phase 2 Remedial Investigation Work Plan (Phase 2 RI Work Plan) Volumes 1 
and 2 were held in June.  The dates and details of these exchanges and discussions are 
provided in the following: 
− June 3: USEPA provided a proposed approach for obtaining groundwater seepage 

measurements during Phase 2. 
− June 4: The NCG submitted the revised Phase 2 RI Work Plan Volume 2. 
− June 5: USEPA provided the final analyte list to be measured in sediment 

porewater during Phase 2.  USEPA also provided comments on select Phase 2 RI 
Work Plan Volume 2 text. 

− June 6: The NCG submitted a final Phase 2 RI Work Plan.  USEPA approved the 
final Phase 2 RI Work Plan except for: 1) Section 5 Point Sources, Categories 2, 
3A, and 3C and associated sections of appendices; and 2) Section 6 Groundwater 
and associated sections of appendices.  

− June 11: NCG submitted the revised Phase 2 Field Sampling and Analysis Plan – 
Volume 2 Addendum No. 1 (FSAP Addendum No. 1) and Phase 2 Quality 
Assurance Project Plan (QAPP) for Phase 2 groundwater sampling activities 
to USEPA.   

− June 12: USEPA directed the NCG to remove pharmaceuticals, personal care 
products, pathogens, and endocrine disruptors (3Ps) from the Phase 2 RI 
Work Plan. 

− June 19: The NCG indicated its general agreement with USEPA’s proposed 
approach for obtaining groundwater seepage measurements during Phase 2. 

− June 23: The NCG and USEPA discussed via teleconference details of the USEPA 
proposed approach for obtaining groundwater seepage measurements during 
Phase 2. 

− June 24: USEPA provided comments on the revised FSAP Addendum No. 1 and 
QAPP for Phase 2 groundwater sampling activities. 

− June 30: The NCG submitted a revised FSAP Addendum No. 1 and QAPP for 
Phase 2 groundwater sampling activities that reflected the USEPA comments 
received on June 24. 
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• The Phase 2 RI Field Program – QAPP/FSAP Deviation Memorandum No. 1 was 
submitted to USEPA on June 9.  This memorandum detailed deviations associated 
with the following: 1) sample container types and method updates; 2) number of 
bioaccumulation replicates; 3) field measurements that were inadvertently not 
obtained; and 4) field samples that were not submitted to laboratories, either due to 
not being collected as planned and/or jar breakage during transport to the laboratory.  

• Phase 2 point sources sampling coordination and logistics meetings/calls were held on 
June 12, June 20, and June 26.   

• The draft Preliminary Modeling Results Memorandum and associated hydrodynamic 
and sediment transport model files were provided to USEPA on June 16. 

• Based on observations during in-field reconnaissance, a request to re-locate select 
transects associated with the Continuous Surface Water Monitoring During Point 
Source Discharge Events program (and co-located sampling locations in the Total 
Suspended Solids [TSS] Concentration Sampling program) was submitted to USEPA 
on June 30.   

• The Phase 2 field investigation continued in June.  Specifically, the following 
activities were performed: 
− Surface sediment sampling in the Study Area (continued through June) 
− Surface sediment sampling in the reference areas (completed week of June 16) 
− Wildlife surveys in the reference areas (completed week of June 23) 
− Fish and crab tissue sampling in the Study Area (completed week of June 23) 
− Subsurface sediment sampling (started week of June 9; continued through June) 
− East River surface water sampling (completed week of June 16) 
− Acoustic Doppler Current Profilers (ADCPs) and Acoustic Doppler Velocimeters 

(ADVs) (reconnaissance the week of June 16; installation began the week of 
June 23) 

− Sediment traps (deployed week of June 9) 
− Point sources field reconnaissance visits 

o City of New York locations (June 3) 
 NCQ-077, NCB-083, Newtown Creek Wastewater Treatment Plant 

(WWTP) Influent, Newtown Creek WWTP (NCB-002), NCB-629, 
NCB-631, NCQ-632, NCQ-633, and Greenpoint Marine Transfer 
Station and Incinerator (NCB-432) 
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o Meeker Avenue – overland flow, Waste Management of NY/Steel Equities 
(formerly POW); Town, County and State Recycling, Inc.; and Hugo Neu 
Schnitzer (June 10) 

o Malu Properties/Former Ditmas Oil/Former Gulf Oil and Former Laurel Hill 
Site (June 19) 

o Empire Merchants/Former Paragon Oil Terminal (June 27) 
o NCB-083, NCB-629, NCB-631, NCB-632 site walk to evaluate traffic 

conditions with the City of New York (June 27) 
− Point sources sampling 

o Con Edison - 11th Street Conduit (June 18) 
o ExxonMobil Greenpoint Remediation Project (June 19) 

• The following activities continued in June: 

− Point sources field reconnaissance visits coordination 
− Phase 2 field program planning 

 

2. Results of Sampling and Tests and Other Data Received by NCG Respondents during 
Previous Month 

• Quality control review of field data from the Phase 2 risk surface water, East River 
surface water, and reference area surface sediment programs was completed.  The 
field data for these program elements are included on the enclosed compact disc (CD).  

 

3. Encountered and Anticipated Problems and/or Delays and Solutions Developed and 
Implemented to Address Them 

• None. 
 

4. Work Planned for the Next 2 Months with Schedules Relating to the Overall Project 
Schedule for RI/FS Completion 

• Project update meetings and/or teleconferences with USEPA are scheduled for July 10 
and August 14.  Modeling Workshop No. 4 is also planned for August 14. 

• Approval of the draft Phase 2 groundwater FSAP Addendum No. 1 and QAPP by 
USEPA is planned for July.  Mobilization for the groundwater-related field work is 
planned for July. 
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• A point sources dry run for sampling at the City of New York locations is planned 
for July. 

• Continue the Phase 2 field investigation in July, including: 

− Subsurface sediment sampling 
− East River surface water sampling 
− ADCPs and ADVs deployment  
− Sediment traps retrieval and redeployment 
− Low dissolved oxygen (DO) surface sediment sampling in the Study Area and 

reference areas (planned for August) 
− Low DO wildlife surveys in the reference areas (planned for August) 
− Low DO fish and crab tissue sampling (planned for August) 
− Point sources field reconnaissance visits and coordination 

 

If you have any questions regarding this progress report, please do not hesitate to contact me 
at (201) 571-0912 (e-mail: jquadrini@anchorqea.com). 
 
Sincerely, 

 
Jim Quadrini, P.E., BCEE 
Anchor QEA, LLC  
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cc: Michael Mintzer, USEPA Region 2 Assistant Regional Counsel  
Ian Beilby, NYSDEC, Division of Environmental Remediation 
W. David Bridgers, Common Counsel for Newtown Creek Group Respondents 
Edward Leonard, CDM Smith 
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